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ID |Task Name | Duration Start Finish T|F[s[s|M[T] sMTIWT[F[s[smM[TIW[T[F[s]s[M[TIW T]F[s|[sIm
1 |PHASE IA 56 days Tue7/14/15 Tue9/29/15 ¥ -y
2 | RCBCULVERT 30days Tue 7/14/15 Mon 8/24/15
3 EXCAVATION 5days Tue 8/25/15 Mon 8/31/15
a LIME STABILIZATION Sdays Tue9/1/15 Mon9/7/15
5 CONCRETE PAVING 7days Tue 9/8/15 Wed 9/16/15
6 INLET TOPS Sdays Thu9/17/15 Wed 9/23/15
7 DRIVEWAYS Sdays Thu9/17/15 Wed 9/23/15
8 SIDEWALK & RAMPS Sdays Thu9/17/15 Wed 9/23/15
9 BACKFILL 3days Thu9/24/15 Mon9/28/15
10 SWITCH TRAFFIC lday Tue9/29/15 Tue 9/29/15
11
12 PHASE IB 49 days Wed 9/30/15 Mon 12/7/15 v
13 SANITARY SEWER 20 days Wed 9/30/15 Tue 10/27/15
14 RCB CULVERT 30 days Wed 9/30/15 Tue 11/10/15
15 EXCAVATION 5 days Wed 10/28/... Tue 11/3/15
16 LIME STABILIZATION 5 days Wed 11/4/15 Tue 11/10/15
17 | CONCRETE PAVING 7 days Wed 11/11/... Thu 11/19/15
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ID |Task Name Duration Start Finish TiF[sisMITIWT[F[s[sm[TIw[T[F[s[sIM[TIW[TIF[s|s[mM[TIW T[F[s|s|m
18 INTERSECTIONS S5days Fri11/20/15 Thu 11/26/15
19 | INLETTOPS Sdays Fri11/20/15 Thu11/26/15
20 DRIVEWAYS S5days Fri11/20/15 Thu 11/26/15
21 SIDEWALK & RAMPS 5days Fri11/20/15 Thu 11/26/15
22 BACKFILL 3days Fri11/27/15 Tue 12/1/15
23 STRIPING & SIGNAGE 3 days Wed 12/2/15 Fri 12/4/15
24 SWITCH TRAFFIC 1day Mon 12/7/15 Mon 12/7/15
25
26 PHASE 2A 76 days Wed 10/28... Wed 2/10/16 S ——
27 PREP R.O.W. 5 days Wed 10/28/...  Tue 11/3/15
28 WATER LINE 30 days Wed 10/28/...  Tue 12/8/15
29 CLOSE NORTH SIDE lday Tue12/8/15 Tue 12/8/15 N
30 STORM DRAIN 15 days Wed 12/9/15 Tue 12/29/15
31 EXCAVATION 5 days Wed 12/30/... Tue 1/5/16
32 LIME STABILIZATION S5days Wed1/6/16 Tue 1/12/16
33 CONCRETE PAVING 7 days Wed 1/13/16 Thu 1/21/16
34 INTERSECTIONS S5days Fri1/22/16 Thu 1/28/16
Task GlNammam  External Milestone Manual Summary RollUp sesss—
Split s Inactive:Task Manual Summary P——
Project: Bethel & Coppell 82015 Milestone * Inactive Milestone Start-only C
Date: Thu 8/20/15 Summary Pe—  |nactive Summary Finish-only |
Project Summary P————  Manual Task DS  Deadline 4
External Tasks USSR  Duration-only sy, Progress e ———
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ID_[Task Name Duration Start Finish TIF[s[sIM[TIW[T]F]s|sIim[TIw[T[F[s[s[M[TIW[T[F[s[s[M[TIW[T][F]s[s[m
35 INLET TOPS S5days Fri1/22/16 Thu 1/28/16
36 | DRIVEWAYS S5days Fri1/22/16 Thu1/28/16
37 | SIDEWALK & RAMPS Sdays Fri1/29/16  Thu2/4/16
38 BACKFILL 3 days Fri 2/5/16 Tue 2/9/16
39 | SWITCH TRAFFIC 1day Wed 2/10/16 Wed 2/10/16
40
41 PHASE 2B 29 days Thu2/11/16 Tue 3/22/16
42 EXCAVATION 5days Thu2/11/16 Wed 2/17/16
43 LIME STABILIZATION 5days Thu2/18/16 Wed 2/24/16
44 CONCRETE PAVING 7 days Thu2/25/16 Fri 3/4/16
45 INTERSECTIONS 5days Mon 3/7/16 Fri3/11/16
46 INLET TOPS 5days Mon 3/7/16 Fri 3/11/16
47 DRIVEWAYS 5days Mon 3/7/16 Fri3/11/16
48 SIDEWALK & RAMPS 5days Mon 3/7/16 Fri3/11/16
49 BACKFILL 3 days Mon 3/14/16 Wed 3/16/16
50 STRIPING & SIGNAGE 3days Thu3/17/16 Mon 3/21/16 L
51 SWITCH TRAFFIC lday Tue3/22/16 Tue3/22/16 {
Task GNNssaaEEs  External Milestone 24 Manual Summary Rollup sess——
Split oo Inactive Task Manual Summary PEE——
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